Department of Energy

Richland Operations Office
P.O. Box 550
Richland, Washington 99352

DEC 19 2000

01-RCA-087

Mr. Michael A. Wilson, Program Manager ‘ o
Nuclear Waste Program o
State of Washington E@E HW
Department of Ecology ' , =
P. O. Box 47600 : DEC £ 8 2000 '
Olympia, Washington 98504

EDMC

Dear Mr. Wilson:

TRANSMITTAL OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT
ORDER (TRI-PARTY AGREEMENT) CHANGE CONTROL FORM, CHANGE NUMBER
M-92-00-01

Enclosed for your approval is the subject Tri-Party Agreement Change Control Form, Change
Number M-092-00-01, "Adjust the date of target MX-092-06-T01 for the storage, treatment and
disposal of Hanford Site Un-irradiated Uranium (UU)."

The completion of all activities included in target MX-092-06-T01 by December 31, 2000, is not
currently achievable based on priorities driven by the Hanford Site 300 Area Accelerated
Cleanup Plan. This change request modifies the target date for the remaining U02 source
materials, Uranium Billets, un-irradiated contaminated fuel, un-irradiated non-contaminated fuel,
and some miscellaneous uranium source materials for MX-092-06-TO1; and establishes a new
MX-092-06-T02 target date for all remaining Hanford Site UU. These target dates are based on
the priorities of the 300 Area Accelerated Cieanup Plan. :

If you want to discuss this matter further or require additional information, please contact me at
(509) 376-9333, or David T. Evans, Facility Transition Division, at (509) 373-9278.

A i

' Clifford E. Clark, Acting Program Manager
ORL:EBD Office of Regulatory Liaison

Enclosure

cc: Seepage 2



Change Number Federal Facility Agreement and Consent Order Date _
Change Control Form November 20th, 2000

M-92-00-01 Do not use blus ink, Type or print using black ink.
drafe ‘
Originator - ' Phone
Clifford E. Clark ' {509) 376-9333
Class of Change
[ }1- Signatories [ 11t - Executive Manager ‘ [ x] It - Project Manager
Change Title .

Adjust the date of target MX-092-06-TO1for the storage, treatment and disposal of Hanford Site Un-irradiated Uranium
(UL). »

Description/Justification of Change

The completion of all activities included in target MX-092-06-T01 by 12/31/00 is not currently achievable based on priorities
driven by the Hanford Site 300 Area Accelerated Cleanup Plan. This change request modifies the Target Date for the remaining
U02 source materials, Uranium Billets, un-irradiated contaminated fue! and some miscellaneous uranium source materials for MX-
092-06-T01; and establishes a new MX-092-06-T02 target date-for all remaining Hanford Site UU. These target dates are based on
the priorities of the 300 Area Accelerated Cleanup Plan. ' -

Impact of Change

The Hanford site has defined the disposition pathways for all of its surplus Un-irradiated Uranium (UU) inventory, and has also
reduced its surplus UU inventory by approximately 667 metric tons during FY2000. Approximately 1200 metric tons of the
remaining UU source material to be dispositioned still needs to be completed. By modifying the target date MX-092-06-T01 and
establishing the target date MX-092-06-T02, there will be a clearer understanding of the disposal/disposition target dates for all of
the remaining UFU that can be aligned with the 300 Area Accelerated Cleanup Plan, the River Corridor Project, and other integrated
site priorities. _ :

Affected Documents .

Hanfo:d Federal Facility Agreement and Consent Order, DOE’s Annual Land Disposal Restrictions Report to
the extent UU is addressed; as amended, Hanford Site internal planning and budget documents (e.g.,
Agreement Action Plan, Appendix D, DOE and DOE contractor Baseline Change control documents, Multi
Year Work Plans, Sitewide System Engineering control documents, Project Management Plans and the
Hanford Site Integrated Priority List).

Approvals -
/ ' 0/ v
DOl ate

N/A,

Disapproved
Approved Disapproved

EPA Date
Approved Disapproved

Ecology Date




This change control form deletes the December 31, 2000 due date and replaces it with a new target due
date for the disposal/or disposition of approximately 5 metric tons of UO2, the disposition of
approximately 235 metric tons of Uranium Billets by 12/31/01.

This change control form deletes the December 31, 2000 due date and replaces it with a new target due
date for the disposal/or disposition of approximately 135 metric tons of Un-irradiated contaminated fuel
source materials, and the disposal/or disposition of approximately 5 metric tons of miscellaneous
uranium source materials located in all the 200 and 300 Areas by 9/30/06.

This change control form deletes the December 31, 2000 due date and replaces it with a new target due
date for the disposition of approximately 825 metric tons of Un-irradiated Uranium uncontaminated fuel

source materials by 9/30/06. The disposition of this fuel will be consistent with the Solid Waste
Environmental Impact Statement ( SW EIS) that is currently being developed.

Note: Strikeout text indicates text to be removed and shaded text indicates text to be added.

Target Date Established by this Modification

Descripticiy



MX-092-06- | (Note: This target date is an “MX” Target Date. Please see agreement Article
TO1 XLIX, paragraphs 154 and 155 for further details) 12342608

Complete commercial disposition and/or the acquisition of new facilities,
medification of existing facilities, and/or modification of planned facilities

necessary for storage, treatment/processing, and disposal /disposition of all
Hanford Site UU.-




Mr. Michael A. Wilson -2-
01-RCA-087

cc w/encl:
J. H. Richards, CTUIR
R. Bond, Ecology
D. G. Singleton, Ecology
R. F. Stanley, Ecology
R. Sherwood, EPA
S.Bath, FHI
S. Hertzel, FHI

S. Kramer, FHI

E. Piippo, FHI
. L. Blazek, OOE
E. S. Aromi, Jr.,, WMH
R. Jim, YN
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